COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 21/ 2020

ESTI MATE SUMVARY 10: 51: 40
CONTI D C21162 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21162-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIME ALLOW 190 WORK DAYS
SH 141 AND SH 145, FROM SLI CKROCK AND REDVALE TO NATURI TA PERCENT TI ME: 7.89 ORI G TI ME ALLOW 190 WORK DAYS

PROJECT NO STR141A- 044
SH1418145 SLI CKROCK&REDVALE- NATURI TA ST

NAME OF ROAD:

PRQIECT COUNTI ES: MONTROSE, REG ON 5 SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 04/ 18/ 2020 DATE TI ME STARTED 03/30/2020
2273 RI VER ROAD DATE LET 01/ 30/ 2020 DATE WORK BEGAN 03/ 30/ 2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 30/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 12,781, 745.50 PARTI Cl PATI NG $ 41, 000. 00 $ 41, 000. 00
AWARD PRQJECT AMI:  $ 10, 688,093. 10 NON- PARTI Cl PATI NG 285, 718. 90 285, 718. 90
PERCENT COVPLETE: 2.56% TOTAL EARNI NGS 326, 718. 90 326, 718. 90
FUNDS AVAI LABLE: $ 12, 455,026. 60 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 326, 718. 90 326, 718. 90
TOTAL CLAI MB: $ 0.00 RETAI NAGE -9, 801.57 -9,801.57

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 316, 917. 33 316, 917. 33

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT  DUE 316, 917. 33 316, 917. 33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 3 718,7971;.7373 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21162-BID ESTI MATE RUN 04/ 21/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0001 10: 51: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 108, 716. 000 0. 000
Sy 0. 000 0. 00
1. 40000 0. 000 0. 00
0010 202-01130 *Rermoval of CGuardrail Type 3 5, 743. 000 0. 000
LF 0. 000 0. 00
3.80000 0. 000 0. 00
0015 202-01300 *Renpval of End Anchorage 22.000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0020 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 240- 00000 *Wldlife Biologist 20. 000 0. 000
HOUR 12. 750 1, 020. 00
80. 00000 12. 750 1, 020. 00
0040 304-06000  Aggregate Base Course (Cl ass 6) 4,526. 650 0. 000
TON 4,526. 650 108, 639. 60
24.00000 4,526. 650 108, 639. 60
0045 304-09014  Aggregate Base Course (Special) 13, 038. 000 0. 000
TON 0. 000 0.00
26. 75000 0. 000 0. 00
0050 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 52, 108. 000 0. 000
8-12"
( ) SY 52, 108. 000 109, 426. 80
2.10000 52, 108. 000 109, 426. 80
0055 403-34741 Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 78, 571. 000 0. 000
TON 0. 000 0. 00

76.50000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

403- 36721

411-10255

606- 00301

606- 02003

614- 80391

625- 00000

626- 00000

626- 01114

627-00013

627-00013

627-30410

C21162
21162-BID
STR141A- 044
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Emul sified Asphal t

*Quardrail

*End Anchorage (Nonflared) (31 In.

Type 3 (6-3 Post Spacing) (31 In.

(Sl ow Setting)

MGS)

MGS) ( MASH-t est ed)

*Runbl e Strip (Ginding)(Asphalt)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Pavenent Marking Paint (H gh Build)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

33, 900. 000
TON
86. 00000

65, 000. 000

3. 00000

5, 800. 000
LF
21. 00000

22.000
EACH
3, 500. 00000

123, 391. 000
LF
0. 30000

1. 000

17, 000. 00000

1. 000
LS
512, 000. 00000

270. 000
DAY
29. 00000
5, 500. 000
GAL
23. 00000
7,200. 000
GAL
37. 00000
102. 000
SF

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
423.
423.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 750
0. 750

0. 000
0. 000
0. 000

0. 000
53. 000
53. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000
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1, 269.

12,750

1, 537.

3,737

.00

00

.00

.00

.00

00

.00

00

.00

00

.00

10: 51: 40

AMOUNT

1, 269.

12,750

1,537.

3,737

.00

00

.00

.00

.00

00

.00

00

.00

00

.00



CONTI D

CAT NO0200

0115 630-00000

0120 630-00001

0125 630-00007

0130 630-00012

0135 630-80341

0140 630-80342

0145 630-80343

0150 630-80350

0155 630-80355

0160 630-80360

0165 630-80380

ROADWAY

C21162
21162-BI D
STR141A- 044
| TEM
DESCRI PTI ON
*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Vertical Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

Size A

Si ze B)

Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 020. 000
HOUR
22. 00000
600. 000
HOUR
40. 00000
95. 000
DAY
150. 00000
190. 000
DAY
750. 00000
25. 000
EACH
21. 00000
70. 000
EACH
31. 00000
20. 000
EACH
42.00000
250. 000
EACH
31. 00000
4. 000
EACH
7, 500. 00000
200. 000
EACH
31. 00000
300. 000
EACH

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
649. 500
649. 500

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
15. 000
15. 000

0. 000
3. 000
3. 000

0. 000
23.000
23.000

0. 000
5. 000
5. 000

0. 000
105. 000
105. 000

0. 000
2.000
2.000

0. 000
51.500
51. 500

0. 000
60. 000
60. 000
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14,289

900

11, 250

63

713

210

3,255

15, 000

1,596

63

00

.00

00

00

00

00

50

10: 51: 40

AMOUNT

14, 289

900

11, 250

63

713

210

3, 255

15, 000

1,596

63

00

.00

00

00

00

00

00

00

00

50

00



CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21162-BID ESTI MATE RUN 04/ 21/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0001 10: 51: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80511 *Mbbi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0175 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A Asphalt Pavenent Incentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adj ustnment 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70018 F/ A Roadway Snoot hness Incentive 650, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70111  Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0206 700-70002  F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $12, 706, 745.50 $ 285,718.90%  285,718.90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00002 *Field Ofice (Class 2) 1. 000 0. 000
EACH 0. 500 34, 000. 00
68, 000. 00000 0.500 34, 000. 00
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CONTI D: 21162
PCN: 21162-BI D ESTI MATE RUN 04/ 21/ 2020
PRQJECT: STR141A- 044 ESTI MATE NGO 0001 10: 51: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 *Sanitary Facility 2.000 0. 000
EACH 2.000 7, 000. 00
3, 500. 00000 2.000 7,000. 00
CAT 0400  CURRENT AMI $ 75, 000. 00 $ 41,000.00$% 41, 000. 00
PROJECT TOTAL CURRENT AMI $12,781,745.50$%  326,718.90$% 326, 718. 90



